

ADDENDUM NUMBER #2 BID DEADLINE EXTENSION / QUESTIONS AND INQUIRIES

Due to Town schedules, the RFPQ deadline dates have been extended (shown in blue text) to the following dates and times:

Event:	Date:
RFQP Public Release/Notification	February 12, 2024
Site Visit Opportunity with Town Staff	By March 18, 2024 was March 11, 2024
RFQP Questions and RFI Deadline	By March 18, 2024 at 3:00 pm (MST) was March 11, 2024
RFQP Submittal Deadline	April 2, 2024 at 1:00 pm (MST) was March 18, 2024
RFQP Bid Opening	April 2, 2024 at 3:00 pm (MST) was March 18, 2024
Interviews / Evaluation / Selection	April 8 – 9, 2024 was March 25 – 29, 2024
Town Council Recommendation:	April 16, 2024 was April 2, 2024
Award Contract	April 18, 2024 was April 5, 2024
Contract Negotiation / Execution	May 10, 2024 was April 19, 2024
Project Start Date (NTP / Kick-Off)	April 26, 2024
Project Completion (Final Design):	August 16, 2024
Project Completion (Installation):	To Be Determined

These changes shall be incorporated in and shall become an integral part of the RFQP documents. The Bidder shall continue to provide a project schedule based on the above dates. All other aspects of the RFPQ document remain the same.

All RFQP inquiries and questions shall be sent directly to the Town (not the Town on-call Geotechnical Firms of CMT and RockSol-Buckhorn):

Jeffrey Smith, Capital Projects Manager
Town of Mt. Crested Butte
Email: jsmith@mtcb.colorado.gov
Office: (970) 349-6632, Ext 108 | Mobile: (970) 596-5263

RFQP Bidder Proposals must be submitted electronically by **April 2, 2024 at 1:00 pm (MST)** to:

Tiffany O'Connell, Town Clerk
Email: toconnell@mtcb.colorado.gov.

** End of RFQP Addendum #2 **