

**ADDENDUM NUMBER #3
 BID DEADLINE EXTENSION / QUESTIONS AND INQUIRIES
 March 26, 2024**

Due to Town schedules, the RFQP deadline dates have been extended (shown in blue text) to the following dates and times:

Event:	Date:
RFQP Public Release/Notification	February 12, 2024
Site Visit Opportunity with Town Staff	By March 18, 2024
RFQP Questions and RFI Deadline	By March 29, 2024 at 3:00 pm (MST) was March 18, 2024
RFQP Submittal Deadline	April 12, 2024 at 1:00 pm (MST) was April 2, 2024
RFQP Bid Opening	April 12, 2024 at 3:00 pm (MST) was April 2, 2024
Interviews / Evaluation / Selection	April 22 – 26, 2024 was April 8 – 9, 2024
Town Council Recommendation:	May 7, 2024 was April 16, 2024
Award Contract	May 8, 2024 was April 18, 2024
Contract Negotiation / Execution	May 31, 2024 was May 10, 2024
Project Start Date (NTP / Kick-Off)	May 31, 2024 was May 26, 2024
Project Completion (Final Design):	August 16, 2024
Project Completion (Installation):	To Be Determined

These changes shall be incorporated in and shall become an integral part of the RFQP documents. The Bidder shall continue to provide a project schedule based on the above dates. All other aspects of the RFQP document remain the same.

All RFQP inquiries and questions shall be sent directly to the Town (not the Town on-call Geotechnical Firms of CMT and RockSol-Buckhorn):

Jeffrey Smith, Capital Projects Manager
 Town of Mt. Crested Butte
 Email: jsmith@mtcb.colorado.gov
 Office: (970) 349-6632, Ext 108 | Mobile: (970) 596-5263

RFQP Bidder Proposals must be submitted electronically by **April 12, 2024** at 1:00 pm (MST) to:

Tiffany O'Connell, Town Clerk
 Email: toconnell@mtcb.colorado.gov.

** End of RFQP Addendum #3 **