

**ADDENDUM ORDER #2
REVISED CHANGES TO RFP DEADLINE AND PROJECT SCHEDULE**

ADDENDUM DATE: March 28, 2024

NAME OF PROJECT: **Cinnamon Mountain Road & Hunter Hill Drainage & Paving Rehabilitation**

PROJECT BID DATE: April 10, 2024 | was April 01, 2024

OWNER: Town of Mt. Crested Butte, Colorado

ENGINEER: SGM Inc.

The following changes and/or clarifications are made to the Contract Documents:

The bid document deadline dates have been extended to the following:

Event:	Date:
RFQP Public Release/Notification	February 29, 2024
Site Visit Opportunity with Town Staff	By March 25, 2024 @ 4:00 pm (MST)
Bid Questions and RFI	By March 25, 2024 @ 4:00 pm (MST)
CHANGED: RFQP Submittal Deadline	April 10, 2024 at 11:00 am (MST) was April 1, 2024
ADDED: Bid Opening	April 10, 2024 at 11:00 am (MST) – Town Hall Building
ADDED: Evaluation/Selection	April 10 – 12, 2024
ADDED: Town Council Recommendation	April 16, 2024
ADDED: Award Contract	April 19, 2024
ADDED: Contract Negotiation/Execution	May 12, 2024
ADDED: Project Start Date (NTP Letter)	May 19, 2024
Project Completion Date:	September 13, 2024

These changes shall be incorporated in and shall become an integral part of the bid documents. The Bidder shall provide a project schedule based this Addendum dates shown above. All other aspects of the bid document remain the same.

Send or deliver bid proposals due on **April 10, 2024 at 11:00 am (MST)** to:

Town of Mt Crested Butte

911 Gothic Road

P.O. Box 5800

Mt. Crested Butte, CO 81225

Attn: Jeffrey Smith, Capital Projects Manager

Electronic Bid Packages can be emailed to: jsmith@mtcb.colorado.gov

**ADDENDUM ORDER #2
REVISED CHANGES TO RFP DEADLINE AND PROJECT SCHEDULE**

PREPARED BY:

/s/ SGM, Inc. (G. Burgess) | Town (J. Smith)

ADDENDUM ACKNOWLEDGED BY (contractor):

(Contractor Signature)

Date

** End of Addendum #2 **