

**ADDENDUM NUMBER #1
CHANGES TO RFQP AND PROJECT SCHEDULE & INQUIRIES/QUESTIONS**

Due to Town schedules, the RFPQ deadline dates have been extended to the following:

Event:	Date:
RFQP Public Release/Notification	February 1, 2024
Site Visit Opportunity with Town Staff	By February 23, 2024
CHANGED: RFQP Questions and RFI	March 8, 2024 at 3:00 pm (MST) was February 23, 2024
CHANGED: RFQP Submittal Deadline	March 18, 2024 at 3:00 pm (MST) was March 1, 2024
CHANGED: Bid Opening	March 19, 2024 at 11:00 am (MST) was March 4, 2024
CHANGED: Interviews	March 25 – 29, 2024 was March 11 - 15, 2024
CHANGED: Town Council Recommendation	April 5, 2024 was March 19, 2024
CHANGED: Award Contract	April 8, 2024 was March 22, 2024
CHANGED: Contract Negotiation/Execution	April 22, 2024 was April 19, 2024
Project Start Date (Notice-to-Proceed)	April 26, 2024
Project Completion Date (CNL):	September 1, 2024
Project Completion Date (Fiber Line):	September 30, 2024

These changes shall be incorporated in and shall become an integral part of the RFQP documents. The Bidder shall continue to provide a project schedule based on the above dates. All other aspects of the RFPQ document remain the same.

All RFQP inquiries and questions shall be sent directly to the Town (not Corey Bryndal at Region 10):

Jeffrey Smith, Capital Projects Manager
Town of Mt. Crested Butte
Email: jsmith@mtcb.colorado.gov
Office: (970) 349-6632, Ext 108 | Mobile: (970) 596-5263

RFQP Bidder Proposals must be submitted electronically by **March 18, 2024** at 3:00 pm (MST) to:

Tiffany O’Connell, Town Clerk
Email: toconnell@mtcb.colorado.gov.

**** End of RFQP Addendum #1 ****