

**ADDENDUM NUMBER #1  
RFQP DEADLINE EXTENSION**

Due to Town schedules, the RFQP deadline dates have been extended (blue text) to the following for the Town Sewer Line Repair/Replacement RFQP project:

<b>Event:</b>	<b>Date:</b>
February 1, 2024	Release RFQP
Through February 23, 2024	Schedule Site Visit with Town
Through February 23, 2024	Respond to RFQP Questions and RFI
<b>March 15, 2024</b>   was February 28, 2024	<b>Proposals Due by 3:00 pm (MST)</b>
March 29, 2024   was March 15, 2024	Bidder Evaluation / Selection / Award
April 19, 2024   was March 30, 2024	Develop Scope of Work / Execute Contract / Issue NTP
May 3, 2024   was April 29, 2024	Start Construction (Weather Dependent)
July 31, 2024 (Wx Dependent)	Complete Construction

These changes shall be incorporated in and shall become an integral part of the RFQP documents. The Bidder shall continue to provide a project schedule based on the above dates. All other aspects of the RFQP document remain the same.

All RFQP inquiries and questions shall be sent directly to the Town:

Jeffrey Smith, Capital Projects Manager  
Town of Mt. Crested Butte  
Email: [jsmith@mtcb.colorado.gov](mailto:jsmith@mtcb.colorado.gov)  
Office: (970) 349-6632, Ext 108 | Mobile: (970) 596-5263

RFQP Bidder Proposals must be submitted electronically by **March 15**, 2024 at 3:00 pm (MST) to:

Tiffany O’Connell, Town Clerk  
Email: [toconnell@mtcb.colorado.gov](mailto:toconnell@mtcb.colorado.gov).

**\*\* End of RFQP Addendum #1 \*\***